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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Pay Period End Date:

01.02.2016

Contract Location:
BENNINGTON PAPIO CREEK TRAIL

Contractor:
VRANA & SON CONSTRUCTION CO. (CHAS.)
4816 F ST

OMAHA NE 68117-1407

Phone:
(402)733-5200

Escrow Agent:

Surety Co:
HARTFORD FIRE INSURANCE COMPANY

Counties

DOUGLAS
Project Fed State Highway Begin
Number Project Number Number Ref
Post

22307 000 ENH-28(90)

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

End
Ref
Post

Description

PROG

10.09.2014
10.22.2014
11.18.2014

03.06.2015
03.16.2015

GRAD CONC PAVE CULV
LAND BR SIGN

Current Contract Amt
$1,041,523.70

Original Contract Amt
$1,036,843.70

% Dollar Comp

85%
% Time Comp

85%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Marshall, Kevin

Total for Adjustments

Payment

01.04.2016

State Representative

Trujillo, Ray

01.19.2016

Construction Engineer

Halstead, Kerri

01.20.2016

Total to Date

$880,658.17
$.00
$880,658.17
$.00
$.00
$.00
$880,658.17

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$880,658.17

Prev to Date

$841,543.04
$.00
$841,543.04
$.00
$.00
$.00
$841,543.04

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$841,543.04

LPA Responsible Charge
Laaker, Mindi

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$39,115.13
$.00
$39,115.13
$.00
$.00
$.00
$39,115.13

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$39,115.13

01.12.2016

01.19.2016

01.20.2016
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0012 Pay Period End Date:  01.02.2016 Est Number: 0012 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 4093.80 19.50 8,379.000 163,390.50
0001 0001 0030.10 45,000.00 1.000 45,000.00 WALL MATERIALS SF 8,379.000 163,390.50
MOBILIZATION LS 1.000 45,000.00 8,379.000 163,390.50
0.750 33,750.00 0.000 0.00
0.000 0.00 0010 0010 4095.15 3.50 1,204.000 4,214.00
0002 0002 1000.00 1,100.00 3.000 3,300.00 COMPACTED EARTH LEVELING PAD LF 1,204.000 4,214.00
LARGE TREE REMOVAL EACH 3.000 3,300.00 1,204.000 4,214.00
5.000 5,500.00 0.000 0.00
0.000 0.00 o011 0011 6010.03 190.00 538.000 102,220.00
0003 0003 1009.00 10,000.00 1.000 10,000.00 LIGHTWEIGHT CONCRETE CY 538.000 102,220.00
GENERAL CLEARING AND GRUBBING LS 1.000 10,000.00 538.000 102,220.00
0.950 9,500.00 0.000 0.00
0.000 0.00 0012 0012 6404.00 11.50 1,328.000 15,272.00
0004 0004 1011.00 30.00 27.000 810.00 PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 1,328.000 15,272.00
WATER MGAL 27.000 810.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 8024.50 38.00 649.000 24,662.00
0005 0005 1030.00 15.00 1,934.000 29.010.00 SELECT GRANULAR BACKFILL FOR RETAINED cY 649.000 24,662.00
EARTHWORK MEASURED IN EMBANKMENT cy 1,934.000 29,010.00 FARTHSTRUCTURE 649.000 24,662.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 L006.00 215.00 2.200 473.00
0006 0006 1101.25 2.60 66.000 171.60 COVER CROP SEEDING ACRE 2.200 473.00
SAWING PAVEMENT LF 66.000 171.60 0.000 0.00
94.000 244.40 0.000 0.00
40.000 104.00 0015 0015 L019.12 1.30  10,600.000 13,780.00
0007 0007 1106.00 7.00 17.000 119.00 EROSION CONTROL, CLASS 1C SY 10,600.000 13,780.00
REMOVE DRIVEWAY 5\% 17.000 119.00 896.111 1,164.94
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 L021.51 3.00 225.000 675.00
0008 0008 1107.00 5.00 441.000 2,205.00 EROSION CHECKS, TYPE WATTLE LF 225.000 675.00
REMOVE WALK 5\% 441.000 2,205.00 0.000 0.00
501.911 2,509.56 0.000 0.00

0.000 0.00
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Est Number: 0012 Pay Period End Date:  01.02.2016 Est Number: 0012 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 L022.11 2.70 1,620.000 4,374.00 0024 0024 7380.20 2,300.00 2.000 4,600.00
FABRIC SILT FENCE-LOW POROSITY LF 1,620.000 4,374.00 REMOVABLE BOLLARD EACH 2.000 4,600.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 419,676.10 0025 0025 L020.25 1.50 491.000 736.50
Current 419,676.10 WEED CONTROL FABRIC Sy 491.000 736.50
In place 347,155.40 0.000 0.00
This Estimate 104.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT GROUP 3 CONCRETE PAVEMENT Contracted 136,663.50
0018 0018 0030.30 7,500.00 1.000 7,500.00 Current 136,663.50
MOBILIZATION LS 1.000 7,500.00 In place 75,571.47
1.000 7,500.00 This Estimate 31,800.93
0.000 0.00 GROUP 4 CULVERTS
0019 0019 2010.03 27.00 81.000 2,187.00 0026 0026 0030.40 8,000.00 1.000 8,000.00
CRUSHED ROCK SURFACE COURSE TON 81.000 2,187.00 MOBILIZATION LS 1.000 8,000.00
0.000 0.00 0.500 4,000.00
0.000 0.00 0.000 0.00
0020 0020 3016.71 38.00 3,004.000 114,152.00 0027 0027 1043.50 10.50 75.000 787.50
6" CONCRETE CLASS 47B-3500 BIKEWAY SY 3,004.000 114,152.00 RIPRAP FILTER FABRIC SY 75.000 787.50
1,521.486 57,816.46 0.000 0.00
566.998 21,545.92 0.000 0.00
0021 0021 3020.23 63.00 99.000 6,237.00 0028 0028 4004.50 2.80 1,085.000 3,038.00
CONCRETE CLASS 47B-3500 DRIVEWAY 8" SY 99.000 6,237.00 CAST IRON GRATE AND FRAME LB 1,085.000 3,038.00
162.778 10,255.01 0.000 0.00
162.778 10,255.01 0.000 0.00
0022 0022 7321.05 75.00 9.000 675.00 0029 0029 4035.25 380.00 3.000 1,140.00
INSTALL TYPE A SIGN SF 9.000 675.00 REMOVE AND SALVAGE FLARED-END EACH 3.000 1,140.00
0.000 000 SECTION 1.000 380.00
0.000 0.00 0.000 0.00
0023 0023 7333.03 16.00 36.000 576.00 0030 0030 4050.01 25.00 6.000 150.00
SIGN POST LF 36.000 576.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 6.000 150.00
0.000 0.00 CULVERTS, AND HEADWALLS 2.000 50.00
0.000 0.00 0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0031 0031 4105.59 1,500.00 3.600 5,400.00 0039 0039 4600.12 45.00 113.000 5,085.00
CLASS 47B-3000 CONCRETE FOR INLET AND cYy 3.600 5,400.00 12" REINFORCED CONCRETE SEWER PIPE LF 113.000 5,085.00
JUNCTION BOX 3.600 5,400.00 0.000 0.00
3.600 5,400.00 0.000 0.00
0032 0032 4107.07 1,300.00 0.330 429.00 0040 0040 4600.18 60.00 47.000 2,820.00
CLASS 47B-3000 CONCRETE FOR CONCRETE cY 0.330 429.00 18" REINFORCED CONCRETE SEWER PIPE LF 47.000 2,820.00
COLLARS 0.660 858.00 47.000 2,820.00
0.660 858.00 0.000 0.00
0033 0033 4155.50 2.20 185.000 407.00 0041 0041 6105.02 80.00 100.000 8,000.00
REINFORCING STEEL FOR INLET AND LB 185.000 407.00 ROCKRIPRAP, TYPE B TON 100.000 8,000.00
JUNCTION BOX 185.000 407.00 0.000 0.00
185.000 407.00 0.000 0.00
0034 0034 4157.00 3.20 33.000 105.60 GROUP 4 CULVERTS Contracted 39,762.10
REINFORCING STEEL FOR COLLARS LB 33.000 105.60 Current 39,762.10
66.000 211.20 In place 15,646.20
66.000 211.20 This Estimate 6,876.20
0035 0035 4230.12 640.00 3.000 1,02000 CGROUP 5L LANDSCAPING
BAR GRATE FOR 12" CONCRETE FLARED-END EACH 3.000 1,920.00 0042 0042 0030.50 100.00 1.000 100.00
SECTION 0.000 0.00 MOBILIZATION LS 1.000 100.00
0.000 0.00 0.000 0.00
0036 0036 4230.18 750.00 1.000 750.00 0.000 0.00
BAR GRATE FOR 18" CONCRETE FLARED-END EACH 1.000 750.00 0043 0043 L210.02 700.00 2.000 1,400.00
SECTION 1.000 75000 ABIES CONCOLOR (CONCOLOR FIR) 7*-8' B&B EACH 2.000 1,400.00
0.000 0.00 0.000 0.00
0037 0037 4460.18 770.00 1.000 770.00 0.000 0.00
18" CONCRETE FLARED-END SECTION EACH 1.000 77000 0044 0044 L360.02 700.00 3.000 2,100.00
1.000 770,00 PICEA ABIES (NORWAY SPRUCE) 7'-8' B&B EACH 3.000 2,100.00
0.000 0.00 0.000 0.00
0038 0038 4461.12 320.00 3.000 960.00 0.000 0.00
INSTALL 12" CONCRETE FLARED-END EACH 3.000 960.00
SECTION 0.000 0.00
0.000 0.00
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Est Number: 0012 Pay Period End Date:  01.02.2016 Est Number: 0012 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0045 0045 L374.15 700.00 2.000 1,400.00 0052 0052 6081.00 27.00 123.000 3,321.00
PINUS STROBUS (EASTERN WHITE PINE) 7'-8' EACH 2.000 1,400.00 STRUCTURAL STEEL FOR SUPERSTRUCTURE LB 123.000 3,321.00
B&B 0.000 0.00 123.000 3,321.00
0.000 0.00 0.000 0.00
GROUP 5L LANDSCAPING Contracted 5000.00 0053 0053 6131.50 2.00 2,192.000 4,384.00
Current 5000.00 EPOXY COATED REINFORCING STEEL LB 2,192.000 4,384.00
In place 0.00 1,850.000 3,700.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 30+98.50 0054 0054 6210.50 50.00 680.000 34,000.00
0046 0046 0030.60 30,000.00 1.000 30,000.00 PIPEPILING LF 680.000 34,000.00
MOBILIZATION LS 1.000 30,000.00 1,054.000 52,700.00
1.000 30,000.00 0.000 0.00
0.000 0.00 4001 4001 6210.50 250.00 0.000 0.00
0047 0047 4350.18 50.00 56.000 2,800.00 PIPEPILING LF 12.000 3,000.00
18" CORRUGATED METAL PIPE LF 56.000 2,800.00 ;0 Splice 12.000 3,000.00
56.000 2,800.00 0.000 0.00
0.000 0.00 4002 4002 6210.50 30.00 0.000 0.00
0048 0048 6000.10 1,600.00 1.000 1,600.00 PIPEPILING LF 6.000 180.00
ABUTMENT NO.1 EXCAVATION LS 1.000 1,600.00 5 oo pile cutoff 6.000 180.00
1.000 1,600.00 0.000 0.00
0.000 0.00 4003 4003 6210.50 750.00 0.000 0.00
0049 0049 6000.11 1,600.00 1.000 1,600.00 PIPEPILING LF 2.000 1,500.00
ABUTMENT NO.2 EXCAVATION LS 1.000 1,600.00 ¢ i oot up 2.000 1,500.00
1.000 1,600.00 0.000 0.00
0.000 0.00 GROUP 6 BRIDGE AT STATION 30+98.50 Contracted 415,855.00
0050 0050 6010.22 750.00 24.200 18,150.00 Current 420,535.00
CLASS 47B-3000 CONCRETE FOR BRIDGE cY 24.200 18,150.00 In place 434,351.00
18.600 13,950.00 This Estimate 0.00
0.000 0.00 GROUP 10 GENERAL ITEMS
0051 0051 6070.50 320,000.00 1.000 320,000.00 0055 0055 0001.08 0.50 388.000 194.00
PEDESTRIAN BRIDGE LS 1.000 320,000.00 BARRICADE, TYPE II BDAY 388.000 194.00
1.000 320,000.00 749.000 374.50
0.000 0.00 156.000 78.00
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Est Number: 0012 Pay Period End Date:  01.02.2016 Est Number: 0012 Pay Period End Date:  01.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0056 0001.90 0.90 970.000 873.00 0064 0064 L860.50 6,000.00 1.000 6,000.00
SIGN DAY EACH 970.000 873.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 6,000.00
36.000 32.40 CONTRACTOR COMPLIANCE 0.500 3,000.00
0.000 0.00 0.000 0.00
0057 0057 0030.00 1,100.00 1.000 1,100.00 GROUP 10 GENERAL ITEMS Contracted 19,887.00
MOBILIZATION LS 1.000 1,100.00 Current 19.887.00
1.000 1,100.00 In place 7,934.10
0.000 0.00 This Estimate 334.00
0058 0058 9110.01 125.00 20.000 2,500.00 Totals for contract Contracted 1,036,843.70
RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 2,500.00 Current 1,041,523.70
6.000 750.00 In place 880,658.17
0.000 0.00 This Estimate 39,115.13
0059 0059 9110.03 100.00 20.000 2,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 2,000.00
2.000 200.00
0.000 0.00
0060 0060 9110.07 125.00 20.000 2,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 2,500.00
2.000 250.00
0.000 0.00
0061 0061 9110.27 140.00 20.000 2,800.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,800.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0062 0062 L022.75 3.20 300.000 960.00
TEMPORARY SILT CHECK LF 300.000 960.00
0.000 0.00
0.000 0.00
0063 0063 L022.90 3.20 300.000 960.00
TEMPORARY SILT FENCE LF 300.000 960.00
696.000 2,227.20
80.000 256.00







